COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2021

ESTI MATE SUMVARY 10: 02: 13
CONTI D C21861 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21861- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TI ME ALLOW 40 WORK DAYS
SH71D RESURFACI NG WOODROW NORTH PERCENT TIME:  100. 00 ORI G TI ME ALLOW 40 WORK DAYS
PROJECT NO. STA0712-016
SH71D RESURFACI NG WOODROW NORTH
NAMVE OF ROAD:
PROJECT COUNTI ES: MORGAN WASHI NGTON
CONTRACTOR:
A-1 CHI PSEAL COMPANY PAY PERI OD ENDI NG 07/ 28/ 2021 DATE TI ME STARTED 05/17/2021
2505 E. 74th Ave. DATE LET 02/ 11/ 2021 DATE WORK BEGAN 05/17/ 2021
DATE AWARDED 02/ 24/ 2021 DATE TI ME SToPPeD 07/28/2021
DATE CONTRACT EXECUTED 03/12/2021 DATE ACCEPTED 07/28/ 2021
Denver CO 80229 (303) 464-9267 DATE NOTI CE TO PROCEED 05/17/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 823, 626. 35 PARTI Cl PATI NG $ 1, 693, 239. 59 $ 29,342.75
AWARD PRQIJECT AMT: $ 1,734, 605. 84 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 92. 85% TOTAL EARNI NGS 1, 693, 239. 59 29,342.75
FUNDS AVAI LABLE: $ 130, 386. 76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 693, 239. 59 29,342.75
TOTAL CLAI MS: $ 0.00 RETAI NAGE -26,019.09 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 667, 220. 50 29, 342.75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 667, 220. 50 29, 342.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29,342.75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21861 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21861-BID ESTI MATE RUN 08/ 09/ 2021
PRQJECT: STA0712-016 ESTI MATE NO 0002 10: 02: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 417. 000 417. 000
Sy 0. 000 0.00
6. 15000 417. 000 2,564.55
0010 202-00250 *Renobval of Pavenent Marking 100, 765. 000 93, 958. 000
SF 0. 000 0. 00
1. 06000 93, 958. 000 99, 595. 48
0015 304-06009  *Aggregate Base Course (Class 6) (Special) 591. 290 591. 290
TON 0. 000 0.00
47.00000 591. 290 27,790. 63
0020 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
118. 00000 0. 000 0.00
0025 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 1, 663. 000 1, 543. 210
TON 0. 000 0.00
123. 00000 1, 543. 210 189, 814. 83
0030 409-02030 Cover Coat Material (Type I) (Special) 0. 000 0. 000
5% 0. 000 0. 00
2.71000 0. 000 0.00
0031 409-02030 *Cover Coat Material (Type I) (Special) 276, 499. 000 276, 499. 000
Sy 0. 000 0.00
2.75000 276, 499. 000 760, 372. 25
0035 411-10217 *Enul si fied Asphalt (CRS-2P) 651. 000 575. 810
TON 0. 000 0. 00
100. 00000 575. 810 57, 581. 00
0040 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 450. 000 450. 000
LF 0. 000 0.00
35. 50000 450. 000 15, 975. 00
0045 606-00710 *Quardrail Type 7 (Style CA) 80. 000 80. 000
LF 0. 000 0. 00
381. 45000 80. 000 30, 516. 00
0050 606-01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0.00

2, 945. 00000 4. 000 11, 780. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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PREV QTY/

ROADWAY

CAT NO0200
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C21861 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21861-BI D ESTI MATE RUN 08/ 09/ 2021
PRQJECT: STA0712-016 ESTI MATE NO 0002 10: 02: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0.010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0170 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,797,016.35$% 29,342.75% 1, 666, 629. 59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0175 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 555. 00000 1. 000 5, 555. 00
0180 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 205. 00000 1. 000 20, 205. 00
0185 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
CAT 0400 CURRENT AMT $ 26,610.00 % 0.00% 26, 610. 00

PRQJECT TOTAL CURRENT AMI $ 1,823,626.35$% 29,342.75% 1, 693, 239. 59



